To: Rodriguez, Dante[Rodriguez.Dante@epa.gov]; Dave Davis
(drdavis@blim.gov){drdavis@blim.gov]

From: Jeryl Gardner

Sent: Wed 10/19/2016 8:12:55 PM

Subject: RE: OU8 bi-weekly update 10/18/16 [WARNING: SPF validation failed]

29355

Hi Dante,
Thanks for the meeting notes/catch-up.

| should be getting comments back from Greg today, and may be ready on our end for finalizing
comments on the layout version by tomorrow COB.

Any word yet from HQ?
Any comments yet from Angeles or others?

On the Administrative Record | see that both ARs have to be in the library before public comment period
can begin.

When do we anticipate those ARs being public?

| am preparing to reserve a room in Yerington for the public meeting, and need to know if that will have to
be delayed.

| also have to publish the public comment period notice in the local media, and that takes some lead time
as well.

Thanks,
Jeryl
Jeryl R. Gardner, P.E., C.EM.

Abandoned Mine Lands Program Coordinator
Bureau of Corrective Actions, NDEP

901 S. Stewart St., Ste 4001

Carson City, NV 89701

775-687-9484

igardner@ndep.nv.qov

o

From: Rodriguez, Dante [mailto:Rodriguez.Dante@epa.gov]

Sent: Tuesday, October 18, 2016 10:45 AM

To: Dave Davis (drdavis@blm.gov); Jeryl Gardner; David A. Cacciatore
(david.cacciatore@cbifederalservices.com); Adams, Martha

Subject: OU8 bi-weekly update 10/18/16
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OUS8. ARIMETCO

BI-WEEKLY STATUS MEETING: CBI- EPA/BLM/NDEP

DATE: 10/18/16

PARTICIPANTS: Dante Rodriguez (EPA), Dave Davis (BLM), David Cacciatore (CBI),
Martha Adams (CBI), (Jeryl out)

V Feasibility Study —

0 Addition of BLM reg to ARAR list. CBI ARAR person agreed with BLM addition, have
incorporated, CBI proceeding with finalizing document and submitting in final pdf to agencies.

o Risk wording was added, agencies reviewed and approved.
0 Agencies reviewed rest of FS edits.

0 Due date for publication is 10/24, same as HRA. David: FTP site was set up, will transmit test
link to us, need us to test right away, expect today or tomorrow. Final pdf to EPA, Dante send to
Records Center and SP.

V Risk Assessment — Final document due 10/24. Sophia sent final comment yesterday, minor
edit, fine, will incorporate, finalize, and send us FTP link. On schedule. Dante will post to SP
and send to Records Center for AR.

'V Proposed Plan —

oFinal agency review, I week, by 10/21 requested in attempt to shave a week off review period.

Dante and Dave to compile respective agency comments within one day of receipt and submit to
Jeryl. Dante sent complete layout draft final PP to everyone, Dave did forward to his group, will

comment by COB tomorrow. Dante to remind his people of deadline, submit compilation to Jeryl
COB Friday.

0 CBI assist with any edits to figures. Schedule week of 10/24. Heads up to CBI graphics for
week of 10/24.

V Administrative Record — Deadline 10/31. Dante: is now uploading additional documents to
records center for indexing and AR inclusion, rush indexing job will have them done by 10/31.
Dave: Herndon just completed his records file, will receive shortly and start Solicitor review,
estimate a month to completion. Will send copy of AR to library, just like EPA. Note that both
ARs need to be in the library for the public comment period to start.

V Record of Decision - Deadline for complete draft ROD 12/31. No interim deliverables, Dante
wants schedule just to know that CBI moving towards final goal. Complete draft including all

ED_001725B_00102005-00002



figures and tables, up to CBI to decide what figures and tables to include. David: just got
schedule from internal team, tracking progress of sections, haven’t reviewed yet, seems to be
moving along, will send us short update after review schedule.

Dante Rodriguez

Remedial Project Manager

U.S. EPA Region 9

75 Hawthorne Street, SFD-8-2

San Francisco, CA 94105

(415)972-3166
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